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IN THE LAND CLAIMS COURT OF SOUTH AFRICA HELD AT RANDBURG  

  

CASE NO: LCC107/2013  

  
In the matter between:  

  

BHEKINDLELA MWELASE                    First Applicant   

JABU AGNESS MWELASE NO.                 Second Applicant  

MNDENI SIKHAKHANE                                    Third Applicant  

BAZIBILE GRETTA MNGOMA N.O.                       Fourth Applicant  

ASSOCIATION FOR RURAL ADVANCEMENT  

  

And  

  

THE DIRECTOR-GENERAL OF THE DEPARTMENT   

 Fifth Applicant  

LAND REFORM AND RURAL DEVELOPMENT  

  

 

  First Respondent     

MINISTER OF LAND REFORM AND RURAL DEVELOPMENT    

               

  Second Respondent     

THE HILTONIAN SOCIETY               Third Respondent  

 ___________________________________________________________________  

  

PROGRESS REPORT TO THE LAND COURT IN TERMS OF ITS DIRECTIVES 

ISSUED ON 23 April 2025 

___________________________________________________________________  

  
PLEASE TAKE NOTICE THAT the Special Master of Labour Tenants (SMLT) files this report pursuant to 
the Court's directive on 23 April 2025.  The report is in four parts.  
 
PART 1: Presents the matters arising from the minutes of the hearing of 23 April 2025. 
  
PART 2: Provides the operational update for the reporting period.   
 
PART 3: Work-in-Progress 
 
PART 4: Provides recommendations to the esteemed Court on addressing the issues stemming 

from some of the matters mentioned in the earlier parts of the report.  The SMLT presents 
these recommendations with the expectation that the Honourable Court will endorse them 
or provide negotiated versions as it deems fit. 

 

WELCOME AND ACKNOWLEDGMENT 
 
The Office of the Special Master of Labour Tenants invites this Honourable Court to note and welcome the 
appointment of Mr Clinton Heiman as Acting Director-General of the Department of Land Reform and 
Rural Development. 
 
His appointment arrives at a critical phase in the Labour Tenants' Claims Resolution Program.  The Office 
looks forward to working with his leadership to advance the constitutional and judicial imperatives entrusted 
to the Department. 
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Acronyms and Abbreviations 
 

 

AFRA   Association For Rural Advancement 

AOP   Annual Operational Plan 

CPA   Communal Property Association 

DLRRD   Department of Land Reform and Rural Development 

ELRE   Enhanced Land Rights Enquiry 

FY   Financial Year 

GIIC   Geospatial Investigation Intelligence Centre 

GIR   Geospatial Investigation Report 

LC   Land Court 

Legal Aid, SA  Legal Aid, South Africa 

LRTR   Land Redistribution and Tenure Reform 

LT   Labour Tenant 

LTA   Land Reform (Labour Tenants) Act No 3 of 1996 

LTCRS   Labour Tenants' Claims Resolution System 

LTP   Labour Tenant Portal 

MACRI   Multisite Accelerated Claims Resolution Initiative 

NGI   National Geospatial Information 

NPM   National Programme Manager 

OHI   Oral History Inquiry 

OVG   Office of the Valuer-General 

PoC   Proof of Concept 

RSSC   Regional Shared Services Centre 

SLUM   Spatial Land Use Management 

SMLT   Special Master of Labour Tenants 

SMS   Short Message Service 

SOPs   Standard Operating Procedures 

ToRs   Terms of Reference 

TRI   Tenure Reform Implementation 

 



 

Page 5 of 24  

  

PART 1: MATTERS ARISING FROM THE MINUTES OF THE 23 APRIL 2025 HEARING  
 
 
1.1 Staffing Uncertainty in Mpumalanga 

 
The staffing situation in Mpumalanga, unfortunately, remains unresolved.  What was meant to be a 
temporary arrangement—rolling one-year contracts—has now stretched into a structural feature, one that 
compromises consistency in one of the most demanding provinces.  The Department did undertake to fix 
this—unfortunately, the problem remains.   
 
The Special Master suggested some lawful routes forward, including requesting a deviation from the DPSA 
or establishing permanent posts through internal arrangements.   
 
1.2 Evaluation of the SMLT's First Term 

 
AFRA proposed a formal evaluation of the SMLT's first term (2020–2024).  It is meant to be a learning 
exercise—an attempt to pause, take stock, and identify where the model of court-supervised 
implementation has worked and where it has not.  The Special Master welcomed the idea.  The 
Department, while not dismissive, asked for time to reflect.  There was neither resolution nor rejection.  The 
Judge President encouraged the parties to continue speaking and to return, ideally with a common 
proposal.    
 
1.3 Litigation Workshop Planning  

 
The planned Strategic Impact Litigation Workshop generated some discussions with diverse views 
expressed.  The Department felt sidelined in the planning process, despite being a primary implementer of 
the relevant legislation.  The issue of non-involvement in the planning and merely being informed was 
noted.    Everyone agreed that the matter should be taken offline.   
 
The Workshop itself is not in dispute; what remains to be agreed upon is the process through which it will 
be shaped eventually.  The Minister has indicated he would like to open the Workshop.  
 
1.4 Mediation Infrastructure and the Problem of Unequal Dynamics 

 
The situation with mediation remains critical.  The panel of mediators is no longer under contract, and 
provinces are now improvising with temporary databases and ad hoc appointments.  But what raised 
greater concern was the power imbalance during these mediations.  Landowners have access to legal 
teams.  Labour tenant applicants, do not.  The Special Master flagged this as a failing—one that 
undermines the credibility of the process.  Legal Aid South Africa was encouraged to step in, more 
consistently and more visibly.   
 
The Court affirmed the centrality of mediation under the Land Court Act, emphasising that the matter must 
be addressed substantively rather than merely acknowledged.  The Department confirms that it is 
undertaking internal consultations to establish and verify the facts and to identify the most cost-effective 
means of resolving the challenge. 
 

1.5 Dormant Cases 

 
Nearly five hundred dormant claims from the 2013–2016 period have now been audited, but many of the 
claimants cannot be reached.  Some attorneys briefed on the cases are no longer in practice.  There is the 
risk that without a coordinated reactivation strategy, these claims—despite being valid—could fade into the 
background.  The Special Master recommended pilot initiatives in KwaZulu-Natal and Mpumalanga, where 
volumes are highest.  The goal is not perfection but traction: tracing applicants, re-establishing legal 
pathways, and avoiding a repeat of past neglect.  The parties agreed in principle.   
 
The necessary tools need to be deployed to address these claims. 
 
1.6 Database Implementation Timelines and the Uncertainty of Restructuring 

 
The rollout of the Labour Tenants' Claims Resolution System (LTCRS) is underway.  A Pre-training session 
was held in Mpumalanga.  The system itself is operational.  But the original June 2025 target completion 
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date is no longer realistic.  The Department is still adjusting to its own internal restructuring, and that is 
slowing things down.  The Special Master didn't push for an extension, but he did raise the possibility that 
one may become necessary.   
 
The Court appreciated the candour.  It is better to flag delays early than pretend they don't exist.   
 
1.7 Language Accessibility and Inclusion 

 
The Judge President raised the point that many labour tenants, particularly in KwaZulu-Natal and 
Mpumalanga, cannot read English fluently.  Yet most orders issued by the Court—some with far-reaching 
consequences—are written only in English.  This, quite simply, undermines accessibility.   
 
A pilot project was proposed to begin translating key declarations and orders into isiZulu.  If land reform is 
to mean anything, it must be intelligible to those it is meant to serve.  There was no dissent.   
 
1.8 War Room Sessions 
 
Everyone sees the need for a Special Master War Room.  Cases are getting stuck—sometimes for reasons 
no one can quite explain.  The war room is a veritable mechanism and a regular, focused forum to track 
live matters, intervene where necessary, and clear operational bottlenecks.  The Department concurs with 
the idea and its conceptualisation agreed upon in 2020.  
 
1.9 Methodology Proof of Concept 

 
The Proof of Concept to refine how claims are verified and resolved—is now ready to be implemented.  
The tools are in place: oral history inquiry (OHI) questionnaire, geospatial investigation guides, and 
complexity matrices.  What is needed now is institutional uptake.  The SOPs have been finalised.  Some 
pilots have been implemented under the MACRI, and there is now a need to couple these with new 
implementations to establish the proof of concept (PoC).  The Special Master signalled his readiness.   
 
1.10 Structural Positioning of the Special Master 

 
The Office of the Special Master, though created by the Constitutional Court concurrence with the LC, 
remains outside the Department's formal structure.  It has no budget line.  It cannot manage human 
resources independently.  It operates with authority, but not infrastructure.  The Special Master described 
this as an institutional anomaly.  The longer the ambiguity persists, the more it impedes delivery.   
 
The Court listened.  The Department took note.  Whether this matter will be resolved by the next hearing 
is uncertain.   
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PART 2: OPERATIONAL UPDATE   
 
2.1 Proof of Concept and the Standard Operating Procedures (SOPS) 
 

It is confirmed that an agreed Standard Operating Procedure (SOP) was jointly signed and filed with the 
Court on 2 April 2024.  Subsequently, it was decided to construct a Proof of Concept (PoC) using both 
historical and new implementations, with the historical implementations to be drawn from the MACRI 
projects.  The SMLT confirms that while the development of the plan for constructing the ELRE 
methodology PoC is still in progress, the urgent need to cleanse the underlying data on which PoC-related 
decisions will be based has become apparent.  The SMLT and the Department will work to align the data 
cleansing and PoC workstreams and aim to commence construction of the final PoC before the next 
hearing. 
  

2.2 SMLT Support Staff  

The support staff assigned to the Office of the Special Master for Labour Tenants (SMLT) have, from 
inception, been secondees from the Department.  Following the recent departmental reconfiguration, three 
of these officials have been reallocated to the newly constituted Department of Agriculture, while only one 
remains under the Department of Land Reform and Rural Development.  However, her secondment has 
lapsed. 

The continued functioning of the SMLT demands no fewer than three dedicated support staff.  Without this 
minimum complement, the Office's ability to discharge its court-mandated duties will be severely impaired.  
We therefore urge the Department to urgently secure and formalise the necessary personnel support for 
the SMLT as a matter of operational priority and institutional continuity. 

2.3 Proposal for a Geospatial Investigation Intelligence Centre (GIIC) 
 
The SMLT is considering the need to establish a Geospatial Investigation Intelligence Centre (GIIC) within 
the National Geospatial Information (NGI) Office in Cape Town.  While informal coordination already takes 
place between the NGI and field teams, the scale and complexity of labour tenants' claims now require 
something more structured.  What is proposed is a small but focused unit: one that can handle spatial data 
properly, pull it into a legally admissible form, and make sure what's collected on the ground is not lost in 
translation. 
 
The GIIC would not be another bureaucratic layer.  Its job is very specific: to clean, align, and report on 
field-based spatial data; to produce geospatial investigation reports (GIRs) that meet legal standards; to 
support the surveyors in the provinces; and to serve, in essence, as the spatial backbone of the labour 
tenants' claims resolution work.  Without this, the risk is that cases stall—not for lack of will, but for lack of 
defensible evidence. 
 
If the Court sees merit in the proposal, the SMLT would undertake a detailed dialogue with Branch: Land 
Redistribution and Tenure Reform (LRTR) to finalise its conceptualisation.  The implications are significant: 
a small centre, clear leadership, predictable resourcing, and a shared willingness to make technical 
capacity serve the resolution process. 
 
The concept is still at its formative stage, and apart from workshopping it with the NGI in Cape Town, the 
idea is yet to be discussed with the branch: LRTR.  
 
2.4 Report to the Parliament's Portfolio Committee 
 
Pursuant to the Portfolio Committee's invitation to provide an update on the supervision of the Department 
in resolving labour tenants' claims, the SMLT reported ongoing systemic delays despite the availability of 
court-mandated reforms and operational tools.  Administrative inertia remains a key constraint.  The 
Committee was urged to support unified departmental commitment, the immediate uptake of available 
innovations, and the fulfilment of constitutional obligations to safeguard the rights of labour tenants. 
 
2.5 Strategic Impact Litigation Workshop 

 
Following the report to the Court at the previous hearing and the general consensus expressed in favour 
of holding the Strategic Litigation Workshop, discussions on the multi-stakeholder planning process are 
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ongoing.  Due to the unavailability of a key stakeholder representative for medical reasons, deliberations 
could not be concluded as scheduled.  Further planning meetings are being arranged to finalise the 
Workshop's design and coordination. 
 
2.6 Programme Evaluation   
  
Following the Honourable Court's encouragement to explore the execution of an evaluation of the labour 
tenants' claims resolution programme, the SMLT has prepared a draft framework for the Just and Equitable 
– Participatory Development Evaluation of the Labour Tenant Claims Resolution Programme in South 
Africa.  The framework was circulated to the parties for inputs, and responses have been received.  There 
is broad agreement in principle on the need for the evaluation, accompanied by a shared understanding 
that expectations will be clarified and aligned before the framework is placed before the Honourable Court.  
This process is expected to be concluded before the next hearing, at which point the framework will be 
formally presented to the Court. 
 
2.7 Dormant Cases 
 
The need to attend to these cases remains paramount.  However, limited progress was made during the 
reporting period, aside from preliminary discussions.  The processes to be followed in order to revitalise 
the cases in Court have not yet been specified, and the role of pro bono lawyers has not been finalised.  
Further strategic guidance is required to determine the appropriate steps for taking the matter forward in a 
coordinated and effective manner. 
 

2.8 War Room Session 
  
A War Room session was convened on 1 August 2025, with full attendance by all intended participants.  
The outcomes of the session can be summarised as follows: 
 
2.8.1 It was agreed to establish a multi-tier War Room structure, comprising national oversight and 

provincial "scrums" (mini–War Rooms) to undertake detailed operational-level work.  The scrums 
will report to the national War Room on a bi-quarterly or quarterly basis. 
 

2.8.2 The Terms of Reference (ToRs) for both the national War Room and the provincial scrums will be 
developed through a collaborative, live document. 
 

2.8.3 A technical session with Provincial Directors will be convened to finalise the national data collection 
template before the commencement of data cleansing. 
 

2.8.4 Data cleansing will begin in low-volume provinces to establish proof of concept, using the 
standardised Excel template developed to minimise input errors.  Lessons learned from this phase 
will inform the subsequent rollout to high-volume provinces and districts. 
 

2.8.5 The SMLT will share test labour tenants' data with the Spatial Land Use Management system to 
assess integration capability and reporting functionality. 
 

2.8.6 The process to map, clarify, and approve the mediation process workflow—including referral 
protocols—will commence, ensuring legal compliance and institutional alignment with the SMLT 
mandate. 
 

2.8.7 The SMLT will prepare a presentation or conceptual framework document detailing the functionality 
of the Labour Tenants Portal (LTP) and SMS communication tools, to ensure technical alignment. 
 

2.8.8 It was agreed that a list of matters referred to Court will be circulated to enable cross-checking and 
ensure there are no duplications in the compiled lists. 

 
2.9 Staffing uncertainty in Mpumalanga 
 
The staffing uncertainty in Mpumalanga remains unresolved.  Aside from the suggestions made by the 
Special Master at the last hearing—outlining possible routes to adapt the current one-year rolling contracts 
to better align with the remainder of the SMLT's term—no significant movement can be reported.  The 

matter continues to impede continuity in one of the programme's most active provinces. 
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2.10 The Kusekhaya Project 

The SMLT is currently consulting with all relevant parties to develop a mult-pronged project approach to 
the resolution of the matter known as the KAPROSS Kusekhaya Project.  This intervention arises from the 
Land Court's judgment of June 2025 in Kusekhaya Communal Property Association v Minister of Land 
Reform and Rural Development & Others (Case No. 99/2024), in which the Court found that the State had 
failed to comply with its earlier 2008 order—specifically, regarding the transfer of land and the provision of 
associated benefits to the Kusekhaya CPA.  The SMLT has been called upon to undertake a 12-month 
investigation into why the 2008 order was not complied with.  The order for the appointment of the Special 
Master to conduct this investigation is attached to this report as Annexure A. 

2.11 Court Referral and SMLT Quality Assurance 
 
The recent stream of referrals to the Court raised concerns.  Many arrived thin on detail, without the 
evidentiary structure needed to justify judicial intervention.  The Court took note.  So did the Special Master. 
Faced with this, the SMLT reviewed approximately 53 referral files.  It became clear that the submitted 
material required greater attention, as it risked frustrating the Court's process and further slowing matters 
already beset by delay, unless more diligent efforts were applied to the files.  To prevent the situation from 
spiralling further, the SMLT developed a practical quality-assurance tool—a straightforward yet rigorous 
checklist to test referrals before they leave the administrative pipeline. 
 
That tool has since been shared with the NPM for transparency and input.  At the time of writing, no formal 
feedback has been received.  The hope remains that a shared understanding of what constitutes a court-
ready referral can still be built.  The SMLT agrees that the primary benchmark for referral quality must be 
the applicable statutory and regulatory requirements.  The checklist proposed by the SMLT is intended to 
standardise compliance with those requirements, not to impose new or additional thresholds.  The SMLT 
envisions that the checklist be reviewed jointly with the Department to secure a common understanding of 
quality criteria and to ensure that referrals meet both legal sufficiency and practical readiness for 
adjudication. 
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PART 3: WORK-IN-PROGRESS 
 
3.1 Headline Statistics  

 
The headline statistics below provide an overview of the state of affairs in the LTCRP.   
 
3.1.1 STATUS QUO: Labour Tenants' Claims per province 

(THIS SECTION OF THE REPORT IS PROVIDED BY THE DEPARTMENT) 
 
According to the records in the Department, there are 20 524 LT claims lodged on or before the 31 March 
2001, and as at Qtr4 of 2024/25 FY, a total of 91 applications were finalised resulting into a total of 11 506 
claims settled nationally and approximately 9 018 claims are still outstanding.  There are no claims 
finalised are in QTR1 of 2025/26 FY as indicated in table 3.1.2 below. 
 
Below is the breakdown of progress to date: 
 
 

Province Lodged Finalised  Outstanding  

Eastern Cape 4 0 4 

Free State 15 1 14 

Gauteng 403 125 276 

KwaZulu-Natal 11 446 6 454 4 990 

Limpopo 347 2 345 

Mpumalanga 8 286 4 918 3 368 

Northwest 11 5 6 

Northern Cape 11 0 11 

Western Cape 0 0 0 

Total 20 524 11 506 9 018 

 
3.1.2 Annual Operational Performance targets on LT Claims to be finalised for 2025/26 FY per 
Province 
 

Output indicator Targets 
Annual 

Target 
Q1 Q2 Q3 Q4 

Target 

achieved 

(Qtr1) 

 

Variance 

Settlement of 

labour tenants' 

applications  

 

Eastern Cape 

 

4  0 0 0 4 0  0 

 

Free State 
1  0 0 1 0 0  0 

 

Gauteng 

 

18  0 6 6 6 0 0 

 

KwaZulu-

Natal 

 

100  10 30 40 20 0 -10 

 

Limpopo 

 

61  0 3 0 58 0  0 

 

 

Mpumalanga 

 

 

 

75  4 25 17 29 0 -4 
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3.1.3 Annual Performance on LT Claims Finalised post-court order from 2020/21 FY to 

2022/23 FY. 

 
3.2 SMLT WIP Updates on MACRI projects 

 

No 

 

Farm Name 

 

 

Project Name 

No 

of 

LTs 

 

Farm Owner 

 

STATE OF AFFAIRS 

1. 1
. 

Beestehoop 

 

BEESTEHOOP, 

444,  

HT, PORTION 0 

 

1 
Jacobus Kriel 

 

 

Legal Aid has agreed with the Dept 

on 90 days for dealing with matters 

that should be referred to Court. 

 

2. 2
.  
Eersteling 

EERSTELING, 690,  

HT, PORTION 2 

 

78 Heiner Heinze 

 

• Follow ups were made on 27 

July 2025 on untraceable 

applicants.  The attempts did 

not succeed. 

 

Output indicator Targets 
Annual 

Target 
Q1 Q2 Q3 Q4 

Target 

achieved 

(Qtr1) 

 

Variance 

 

North West 

 

4  1 0 1 2 0  -1 

 

Northern 

Cape 

 

5  0 0 5 0 0  0 

 

Western Cape 

 

0  0 0 0 0 0  0  

 

Total 

 

268 15  64  70  119  0 -15 

 

Financial Year 

 

Labour Tenant Applications 

Target as per 

the plan 
AOP Target Finalised 

 

2020/21 

 

500 450 196 

 

2021/22 

 

1500 1000 108 

 

2022/23 

 

2000 966 51 

 

2023/24 

 

2500 758 75 

 

2024/25 

 

3000 268 91 

 

TOTALS 

 

6500 3174 521 
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No 

 

Farm Name 

 

 

Project Name 

No 

of 

LTs 

 

Farm Owner 

 

STATE OF AFFAIRS 

• The Vryheid Office should 

advise on how to proceed. 

 

3. 3
.  

Geelhoutboom 

 

GEELHOUTBOOM, 

342, IT PORTION 2 

 

3 

MNTB 

Boerdery 

 

 

• The landowner rejected the 

final offer by the Department 

and a virtual meeting was 

held on 08 July 2025 with 

OVG, National programme 

Manager and TRI for 

possible re-negotiation.  It 

was agreed that the owners 

submit a formal submission 

to the OVG for re- 

negotiations to commence 

and subsequently a 

submission was filed to the 

OVG. 

• A meeting to discuss the 

valuation process is 

proposed. 

 

4.  Geluk 

 

GELUK, 723, 

HT, PORTIONS: 

GELUK 723 HT, 

ERFSTUK 4 HT, 

PTN 1 of 

VOORKEURPLAAT

S 332 HT 

 

14 
Dieter Hein 

 

• Participatory Mapping has 

commenced on the project 

on 02 August 2025. 

• The next step is to present 

the map to all the applicants. 

 

5. 5
. 

Glen Eland 

 

GLEN ELAND 

413,  IT, PORTION 

11 

 

08 

MNTB 

Boerdery 

 

 

• The landowner rejected the 

final offer by the Department 

and a virtual meeting was 

held on 08 July 2025 with 

OVG, National programme 

Manager and TRI for 

possible re-negotiation.  It 

was agreed that the owners 

submit a formal submission 

to the OVG for re- 

negotiations to commence 

and subsequently a 

submission was filed to the 

OVG. 

• A meeting to discuss the 

valuation process is 

proposed. 

 

6. 6
. 
Hilton 

 

ONGEGUND, 795, 

HT, PORTIONS: 

RE/ ONGEGUND 

795 FT, 

BROEDERS HOEK 

27 

Hiltonian 

College 

 

 

• The Geospatial report is in 

preparation.  

• A meeting to be held with 

AFRA to discuss an 

approach on the next step. 
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No 

 

Farm Name 

 

 

Project Name 

No 

of 

LTs 

 

Farm Owner 

 

STATE OF AFFAIRS 

793 FT, 207 of 

HILTON 12304 FT, 

10 of HILTON 12304 

FT 

 

7. 7
. 
Holkrans 

HOLKRANS, 210,  

HT PORTIONS: 

1,2,3,4,5,6 

 

 

18 
Harriot 

Properties 

 

• A meeting between the 

SMLT, Legal Aid SA and the 

Vryheid RSSC was held on 

19 March where the issue of 

Bedrog was raised, and the 

matter was deferred to a 

next meeting as the 

verification of applicants 

need to be done and the 

issue of the kwaChakide 

Trust looked at.   

• A meeting was held on 30 

March 2025 where the Trust 

was to provide information of 

its trustees and a report is 

awaited from the Vryheid 

RSSC after this meeting, to 

carve an approach. 

 

8. 8
. 
Isinuka 

 

ERF 566 

UMZIMVUBU, 

PORTIONS: Erf 566 

Umzimvubu, RE/ Erf 

567 Umzimvubu, Erf 

577 Umzimvubu, Erf 

571 Umzimvubu, Erf 

573 Umzimvubu, Erf 

566 Umzimvubu, Erf 

1596 Umzimvubu, 

 

 

 

01 DALRRD 

 

• Through the Director-

General's office, the SMLT 

joined the newly appointed 

Acting Chief Director in the 

Eastern Cape in a meeting 

with the Makhunga family on 

13 March 2025.   

• Although the meeting was 

mainly for introductory 

purposes, it also promoted 

significant progress.  The 

Makhunga family will 

attempt to ensure the letters 

of authority for Mr. Victor 

Makhunga to be family 

representative will be 

secured.   

• The Department confirmed 

that the Chief Bokleni lease 

has come to an end and will 

not be renewed, and that 

they shall look at the transfer 

of the land to the Makhunga 

family, within the necessary 

processes. 

• A visit to the Eastern Cape 

is planned to enable the 

Legal Advisor to engage the 

family on the successorship. 
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No 

 

Farm Name 

 

 

Project Name 

No 

of 

LTs 

 

Farm Owner 

 

STATE OF AFFAIRS 

9. 9
. 

Jagtdrift 

 

JAGTDRIFT, 359,  

HT,  PORTION 0 
05 

NMTB 

Boerdery 

 

 

To be dealt with as a consolidated 

matter under the NMTB Boerdery 

holding – Due diligence is being 

conducted.  The number of 

interviews conducted is inconclusive. 

 

10. 1
0
. 

Jericho 

 

JERICHO, 304, IT,  

PORTION 2 
05 

NMTB 

Boerdery 

 

 

Offer accepted.  The project will be 

presented at the upcoming PTC on 

the 6 August 2025 

 

11. 1
1
. 

Jindon 

Remainder of the 

farm Kameel Hoek 

No 13173 & 

Remainder of the 

farm Doornkop 983 

 

01 

Jindon 

Farming CC 

 

 

• The last report from the 

Department states that the 

State attorney is yet to issue 

the referral to the Land 

Court and thereafter serve 

all the parties with same on 

behalf of the Department.   

• The participatory mapping 

process is the only step that 

is outstanding despite the 

process being at an 

advanced stage.  

• Further feedback is 

expected from the Dept. 

 

12. 1
2
. 

Kaapmuinden 

 

KAAPMUINDEN, 

212, JU, 2 
108  

 

• The project officer is in the 

process of finalising the 

consolidation of the research 

material.  The NGI needs to 

finalise the process of 

mapping.  

• Consolidation of research 

material to be done and 

converted into a report.  No 

officials were present to 

assist with this matter. 

 

13. 1
3
.  

Kleinerwaterval 

 

 

KLEINERWATERVA

L, 1152. GT,  

PORTIONS: 

6 of 210 HT GT, 23 

of 210 HT GT & 24 

of 210 HT GT 

 

1 

Mr Adriaan 

Botes 

 

• Legal Aid has agreed with 

the Dept on 90 days for 

dealing with matters that 

should be referred to Court.  

14. 1
4
. 

Kleinfontein 

KLEINFONTEIN, 03,  

HT,  Portion 

 14 

 

11 
Vusi Khanyile 

 

 

• A virtual meeting was 

convened with SMLT, TRI 

and Mr Khanyile (landowner) 

of AFRIKAN Farms and he 

proposed some farms to be 

considered for the 
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No 

 

Farm Name 

 

 

Project Name 

No 

of 

LTs 

 

Farm Owner 

 

STATE OF AFFAIRS 

settlement of the 

applications.  

• He also mentioned that he is 

no longer the landowner and 

he reported that the farms 

are now owned by the 

TRUST.  

• The SMLT proposed that a 

meeting need to be initiated 

with the applicants to 

present the offers and it was 

also resolved that S17 

notices needs to be served 

to the new Landowner 

(TRUST) and the 

TRUSTEES responded 

through their  attorneys 

denying the applicants to be 

labour tenants.  

• The matter will be mediated 

as per the Land Court rule 

and section 17 (3) of LTA 

and will thereafter be 

referred to Court on or 

before the 10 August 2025.  

•  The Labour tenants are 

rejecting the 500 hectares 

that was initiated by the NGI 

 

15. 1
5
. 

Kopermyn 

KOPERMYN, 435,  

JS PORTION 2 

 

02 Alzu 

 

• The Department is in the 

process of referring the 

matter for mediation as per 

the Land Court rule and 

section 17 (3) of LTA and 

will thereafter be referred to 

Court if mediation fails. 

• A draft referral of notice is 

awaited from the legal 

Advisor to the SMLT. 

 

16. 1
6
. 

Koubad 
KOUBAD, 191, HT  

PORTION 6 
07 

Koubad 

Farming CC 

 

 

• The court file was provided 

to the NPM to obtain an 

opinion.  

• The Dept to attend to this 

matter. 

 

17. 1
7
. 

Leeuwfontein  

LEEUWFONTEIN, 

431, 

JD, PORTION 6 

34 

 

Mr Johan 

Steele 

 

 

• A date needs to be set-up 

with SMLT to finalise the 

consolidation of the research 

material with SMLT.  The 

NGI needs to finalise the 

process of mapping. 
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No 

 

Farm Name 

 

 

Project Name 

No 

of 

LTs 

 

Farm Owner 

 

STATE OF AFFAIRS 

• The officials in Mpumalanga 

do not have access to their 

offices and files due to the 

building being non-

compliant.  The provincial 

director of Mpumalanga 

needs to be engaged. 

• Consolidation of all research 

to be done.  No officials 

were available. 

 

18. 1
8
. 

Leeuwfontein  

 

LEEUWFONTEIN, 

431, 

JD, PORTIONS 

1,2,10 & 14 

 

64 Alzu 

 

• A date needs to be set-up 

with SMLT to finalise  the 

consolidation of the research 

material with SMLT.  The 

NGI needs to finalise the 

process of mapping. 

•  The officials in Mpumalanga 

do not have access to their 

offices and files due to the 

building being non-

compliant.  The provincial 

director of Mpumalanga 

needs to be engaged. 

• Consolidation of all research 

to be done.  No officials 

were available. 

 

19. 1
9 
Mawela 

KAFFIRS POORT, 

1322, FTT 
12 DALRRD 

 

The SMLT and Ladysmith District 

Office have agreed to visit the 

project. 

 

20. 2
0
. 

Nooitgedacht 

 

NOOITGEDACHT, 

417, 

JS, PORTIONS 

2 &14 

 

 

16 

 
Mafube Mine 

 

• A date needs to be set-up 

with SMLT to finalise the 

consolidation of the research 

material with SMLT.  The 

NGI needs to finalise the 

process of mapping 

exercise.  The landowner is 

also in the process of 

identifying 200 hectares 

grazing land for the labour 

tenants. 

• DLRRD to provide an 

update on the matter.  

Follow ups were made with 

the NPM who states that she 

knows nothing about any 

progress. 

• Consolidation of the 

research material is required 

now that the officials are re-

employed. 
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No 

 

Farm Name 

 

 

Project Name 

No 

of 

LTs 

 

Farm Owner 

 

STATE OF AFFAIRS 

• Engagements with the 

Agricultural Dept to be held 

to take the matter forward. 

 

21. 2
1
. 

Pietersburg 

(Draaikraal) 

 

PIETERSBURG, 44, 

JT PORTION: RE/ 

PIETERSBURG 44 

JT 

 

01 
Booysendaal 

Platinum LTD 

 

• The matter went for pre-trial 

and the opposition are just 

delaying the matter, the 

matter is going for a special 

-plea.  

• The Project Officer was 

requested to compile the 

special affidavit to confirm 

whether the section 16 was 

lodged before the cut-off 

date and that was done and 

forwarded to MC 

Ntshalintshali and SMLT on 

the 24 July 2025. 

• The legal representative is 

proceeding with exchanging 

pleadings. 

 

22. 2
2
. 

Ravensworth 

  

RAVENSWORTH, 

955 

FT, PORTIONS: 1 of 

LOT 57 1915 FT, 2 

of LOT 57 1915 FT, 

38 of VOGEL VLEI 

1087 FT & LOT 58 

1814 FT 

 

 

61 
Mondi 

 

A report is being finalised by the 

NGI. 

23. 2
3
. 

Rockley 

 

 

KRUISFONTEIN, 

1028, 

FT, PORTION 

1 

 

05 

Kruisfontein 

Farming CC 

 

The SMLT report was provided to 

the Dept and a response is still 

awaited. 

24. 2
4
. 

Sluis 

 

SLUIS, 354, 

IT 

PORTION 0 

55 
Mondi 

 

 

• The TRI has since allocated 

the project to Ms 

Thandoluhle Ndlovu and a 

suitable date needs to be 

set-up with SMLT to finalise  

the consolidation of the 

research material. 

• The TRI is also  finalising 

the re-issuing  of the section 

17 notices to MONDI PTY 

LTD.  

• The land donation that was 

offered by MONDI is not just 

and equitable.  
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No 

 

Farm Name 

 

 

Project Name 

No 

of 

LTs 

 

Farm Owner 

 

STATE OF AFFAIRS 

• The outcome of the re-

issuance of the section 17 

will then determine the next 

course action to be taken by 

the Department 

• Research to be consolidated 

and verified. 

 

25. 2
5
. 

Springboklaagt

e 

SPRINGBOKLAAGT

E, 416, JS, 

PORTIONS 

0,2,16 & 21 

 

27 
Mafube  

 

 

• A date needs to be set-up 

with SMLT to finalise the 

consolidation of the research 

material with SMLT.  The 

matter will be referred to 

Court through the National 

Programme Manager on or 

before 08 August 2025.  The 

landowner is also in the 

process of identifying a 20 

hectares grazing land for the 

labour tenants. 

• A meeting to discuss the 

valuation process is 

proposed. 

 

26. 2
6
. 

Welverdiend 

 

 

WELVERDIEND, 

208, 

HT, PORTIONS, 

Rem of 

Welverdiend, 1 and 

2 of 208 

 

09 

Tannenberg 

Trust 

 

The attorney is preparing for 

mediation and has sought the 

intervention of the Department.  No 

response is forthcoming.  

27. 2
7
. 

Wydgelegen 

 

WYDGELEGEN, 53,  

HT, Portion 

7 

 

01 

Johan 

Landman 

 

 

• In June 2025, Mthimunye 

Attorneys received a 

proposed settlement 

agreement from Mccarthy 

Attorneys (legal 

representation for landowner 

- Mr Landman) and the 

settlement agreement states 

that the family needs to 

move out of farm and the 

landowner will provide 

financial compensation of 

R400 000 00 and or 

alternatively the Department 

must provide suitable 

alternative accommodation 

in settlement of the labour 

tenant application. 

• The settlement agreement 

was presented to the 

Nkambule family by 

Mthimunye Attorneys, and it 
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No 

 

Farm Name 

 

 

Project Name 

No 

of 

LTs 

 

Farm Owner 

 

STATE OF AFFAIRS 

was rejected in accordance 

with section 18(1)(4) of Land 

Reform (Labour Tenants 

Act) 3 of 1996.  

• The Mthimunye Attorneys is 

waiting for the family to 

submit the revised power of 

attorney and thereafter will 

prepare to arrange dates for 

pre-trial with the registrar of 

the Judge. 

• The Applicant has rejected 

the offer from the landowner.  

The attorney is formulating a 

response. 

 

28. 2
8
. 

Zeerust 

 

ZEERUST, 213, 

 HT 

Portion  

 02 and 07 

 

01 

Koubad 

Farming CC 

 

 

• The court file was forwarded 

to the NPM to get an 

opinion. 

• The Department to attend to 

this matter. 

 
 

3.3 WIP Updates on other farms 
 

 
No 
 

Farm Name Project Name 
No of 
LTs 

Farm Owner STATE OF AFFAIRS 

1. 
Marthinusdrift 

 

Marthinusdrift, 11, 

HT 

 

2 Not yet known 
A progress report is to be 
obtained from the Vryheid RSSC. 

2.  Palmietkuil 
Palmietkuil, 322, IR 

 
1 

Meyer Frederick 
Andries 

 

• When the unit conducted 
a Land Rights Enquiry 
process, to validate their 
alleged claim in terms of 
Labour Tenant Act, which 
was not traceable, the 
unit discovered that there 
are more farm dwellers 
than labour tenants, and 
they didn't lodge a claim.  

• The PSSC: Gauteng is 
currently assisting the 
family in terms of ESTA 
and their matter is being 
handled by Legal Aid, SA.  

 

3. Heyshope 
Heyshope, 501, IT 

Ptn 5 
Unknown 

 

NMTB 

Boerdery 

 

 

• The landowners (NMBT) 

rejected the final offer by 

the Department, a virtual 

meeting was held on the 

08 July 2025 with OVG, 

TRI and National 



 

Page 20 of 24  

  

 
No 
 

Farm Name Project Name 
No of 
LTs 

Farm Owner STATE OF AFFAIRS 

Programme Manager for 

possible re-negotiation.  

• It was agreed that the 

landowner submit a 

formal submission to the 

OVG with valid reason to 

warrant for re 

negotiations of the price. 

• The landowners have 

submitted a written 

submission to OVG and 

awaiting the outcome 

from OVG. 

• A meeting to discuss the 

valuation process is 

proposed. 

 

4. Blesbokspruit 

Blesbokspruit 515 

IT 

Ptn 25 

Unknown 

NMTB 

Boerdery 

 

 

• The landowners (NMBT) 

rejected the final offer by 

the Department, a virtual 

meeting was held on 08 

July 2025 with OVG, TRI 

and National Programme 

Manager for possible re-

negotiation.  It was 

agreed that the 

landowner submit a 

formal submission to the 

OVG with valid reason to 

warrant for re 

negotiations of the price. 

• The landowners have 

submitted a written 

submission to OVG and 

awaiting the outcome 

from OVG.A meeting to 

discuss the valuation 

process is proposed. 

 

5. Alma 

 

ALMA, 3, HU, 

PORTIONS RE/ 

ALMA 3 HU, RE/ 

ZANDBANK 1 HU, 

RE/ GOUD AAR 

NO. 2 - HU  

PTN 2 OF GOUD 

AAR NO. 2 - HU 

 

 

18 MONDI 

• The claimants rejected 
the proposed settlement 
offer.  The Department is 
in the process of 
appointing a mediator 
before referring the 
matter to Court. 

• Matter to be prepared for 
referral. 
 

6. Eagles Cliff  90949, HS,1 Unknown 

NMTB 

Boerdery 

 

 

Legal Aid has agreed with the 

Dept on 90 days for dealing with 

matters that should be referred to 

Court. 
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No 
 

Farm Name Project Name 
No of 
LTs 

Farm Owner STATE OF AFFAIRS 

7. Morgenzone 8328, HS,  1 TBC 

 

Same as Pietsrust 

 

8. Orange Grove 

 

1330, FT, 

PORTION 41. 

 

 

 

1 TBC 

Non response from the Dept on 

serving Section 17 notice on 

landlord.   

9. Pietsrust 8329, HS, 0 2 

 

ANDRIES 

ALBERTUS & 

RIEKIE 

GELDENHUYS 

 

• A judicare has requested 

Legal Aid SA to confirm if 

their mandate still exist to 

enforce a court order that 

declared applicants as 

labour tenants and 

allocated the property 

where their rights exist. 

• Confirmation to be 

sought on whether a file 

was successfully opened 

with Legal Aid SA 

 

9. Kromdraai 

 

365 HT & 17088 

HT, PORTIONS 2 

& 3 OF 

KROMDRAAI & 3 

OF THE FARM 

TWEEHOEK 

 

6 

SLANGRIVIER 

FAMILY 

TRUST 

 

Legal Aid has agreed with the 

Dept on 90 days for dealing with 

matters that should be referred to 

Court. 

10. Hope Farm 

REMAINDER OF 

PORTION 1 OF 

HOPE FARM NO 

3300, HS 

6 
New Norseland 

Pty Ltd. 

 

• There is a court order 

endorsing a settlement 

agreement however the 

applicants reject the 

settlement agreement as 

they claim they were not 

informed about the 

content of the settlement 

agreements.   

• They wish for the 

settlement agreement to 

be rescinded.   

• The SMLT has initiated 

the oral history and 

geospatial research. 

• The Applicants have 

applied for legal 

assistance from legal Aid 

SA. 

 

11. Schaap Plaats 

PORTION 11 & 12 

OF THE FARM 

SCHAAP PLATS 

NO 5689, GS  

9 

SHARP 

SHARP 

FRESH 

FOODS 

 

• Geospatial Investigations 

were initiated on 03 

August 2025 and a map 
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No 
 

Farm Name Project Name 
No of 
LTs 

Farm Owner STATE OF AFFAIRS 

is being put together by 

the NGI. 

 

10. De Wetstroom TBP 5 B Wilson 

 

• A file is opened with 

Legal Aid SA on the 

matter. 

• Copy of Section 16 

should be requested from 

the Department. 
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PART 4: RECOMMENDATIONS 
 
4.1 Overview 
 
It is customary for the SMLT to engage with the Department to explore solutions whenever we encounter 
obstacles or challenges.  The SMLT continues to engage with the Department.  Some recommendations 
have been made due to these exploratory engagements.  
 
Before we make recommendations to the Court, we also wish for the Court to acknowledge that despite 
there still being a different understanding on some matters, we recognise the Department's efforts to help 
improve the working relations between the SMLT and the Department.  We also note the difficult financial 
constraints the Department is operating under, given the recent budgetary processes within government.  
As the SMLT, we want to publicly acknowledge the efforts of various members of the Departmental team 
to build a positive and constructive relationship that will result in favour of labour tenant claims being 
resolved as envisaged by the Labour Tenant Act.   
 
The recommendations shared below are presented in the hope that the Honourable Court will issue the 
necessary directives and/or guidance to give impetus to the recommended actions and ensure the 
compliance and cooperation of all concerned parties. 
 
4.2 Departmental Staff Working On Labour Tenant Claims  
 
It is respectfully recommended that the Honourable Court reaffirm the importance of the Department's prior 
undertaking—that there should never be a situation in which labour tenant functions are left without 
dedicated staff.  That commitment is now under strain.  With the current contracts set to expire shortly, in 
Mpumalanga, there is an urgent need to explore lawful alternatives.  One such option may involve 
approaching the DPSA to seek a deviation that allows for longer-term appointments, aligned with the 
remaining term of the Special Master's supervision.  Without such intervention, institutional continuity will 

be at risk, and the implementation of court orders may be compromised.  
 
4.3 Support Staff to the Office of the Special Master 
 
The SMLT respectfully requests that the Honourable Court encourage the Department to urgently secure 
the continued availability of three dedicated support staff to the Office of the Special Master.  Without this 
minimum complement, the Office's capacity to operate effectively and discharge its supervisory mandate 
will be significantly hamstrung.   
 
4.4 Addressing Unequal Mediation Dynamics 
 
Based on field evidence gathered by the SMLT—showing that mediation agreements are often blatantly 
unfair and unenforceable, primarily because labour tenants lack support during the process and, in some 
cases, are forged—it is imperative to address the unequal power dynamics in mediation without delay by 
ensuring that labour tenants have legal representation.  The SMLT stands ready to contribute to the 
Department's internal consultations.  We respectfully recommend that the Honourable Court urge the 
Department to conclude its fact-finding, incorporate the SMLT's inputs, and promptly devise a solution to 
be reported at the next hearing. 
 
 
DATED AT PRETORIA ON THIS 13th DAY OF AUGUST 2025.  
  
 
 
 
 
 
 
 

_______________________  
Professor Richard M. Levin  

SPECIAL MASTER OF LABOUR TENANTS  
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TO:      THE REGISTRAR OF THE LAND CLAIMS COURT  

      TRUST BANK CENTRE  

      RANDBURG MALL  

    
  
  

  RANDBURG  
EMAIL: NPHALOANE@JUDICIARY.ORG.ZA   

AND TO:    THE LEGAL RESOURCES CENTRE  

      175 ANTON LEMBEDE STREET  

      DURBAN  

      EMAIL: SAADIYAH@LRC.ORG.ZA   

    
  
 
 

      SHARITA@LRC.ORG.ZA  
 

AND TO:    THE DIRECTOR-GENERAL   

      DEPARTMENT OF LAND REFORM AND  RURAL DEVELOPMENT  

      PRETORIA  

      EMAIL: CLINTON.HEIMANN@DLRRD.GOV.ZA   

 
      TERRIES.NDOVE@DLRRD.GOV.ZA   
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IN THE LAND CLAIMS COURT OF SOUTH AFRICA 

(HELD AT RANDBURG) 

In the matter between: 

KUSEKHAYA CPA 

(Land Claimants - Mahlangu, Masombuka, 

And 

2025 ~os- o g 

THE MINISTER FOR ~ND REFORM LanC-001 

ANDRURALDEVELOPiEN1 

-
REGIONAL CLAIMS COMMISSIONER ON 

RESTITUTION OF LAND RIGHTS MPUMALANGA 

CHIEF COMMISSIONER FOR 

LAND CLAIMS 

DRAFT ORDER 

CASE NO: 99/2024 

Applicant 

\ 

Second Respondent 

Third respondent 

1 

ANNEXURE A



Nyangiwe, counsel for the applicant and Mr. Mkhari, counsel for the first respondent 

the following order is made: 

IT IS ORDERED BY AGREEMENT THAT: 

1. The First Respondent's delay in implementing the decision taken during 2008 

in terms of 42D of the Restitution of Land Rights Act No 22 of 1994as amended, 

in respect of the applicant's rights in the property commonly known as 

Rooderport 439 JR. is unreasonable and declared unconstitutional. 

2. The remainder of the issues are postponed to a date to be determined by the 

Registrar of this court, which date should be no later than 15 months from the 

date of the order. 

3. The matter is referred to Case Management as contemplated by the Practice 

Manual and Directives of this Court. 

4. Professor Richard Levin is hereby appointed as the special master ("the special 

master") who must determine the reasons why the First Respondent has not 

implemented his decision referred to in paragraph 1 supra more specifically, by 

not transferring the property to the Applicants and other related reasons for the 

AND< OURTOF 
,l L lr.\ 

Private ~ X1 00e0, ~21H 

.. 2025 ·06· 0 9 
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5. The determination, including his report, referred to in paragraph 4 su,uou,..., ... 

be made no later than 12 months from the date of the order. 

6. In the event that the special master finds that the First Respondent's decision 

ought to be implemented, then in that event the special master must 

prepare an implementation plan which must include, inter alia the 

following: 

6.1. the investigation into whether there are any labour tenants on the 

property and; 

6.2. if there are labour tenants, whether such labour tenants have made any 

claim(s) in terms of sections 16, of the Labour Tenants Act. 

6.3. if any labour tenants have any valid claims lodged, advise how such 

claims are dispensed with henceforth. 

6.4. the finalisation of the applicant's land claim inclusive of the transfer and 

registration, if the case necessitates same 

7. The Implementation Plan must focus on the following 

7.1. the plan for establishing the identity of the occupants on the property, 

and the status in terms of which such occupants occupy the property, 

including whether or not such oc.cupaots..are~~h& i.ea:.s-e-f{Qlders or 
I • 

Labour Tenants. I 1b 
1 
.'~ ' • r 

l,.MC-001 

-·------
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7.2. Investigate whether or not any of the occupants of the property have 

instituted any claim relating in respect of the property or any other 

property, to the right to title on the property in terms of the Extension of 

Security of Tenure Act 62 of 1997, the Restitution of Land Rights 

Act No 22 of 1994 as amended or any other applicable law relating to a 

claim or protection of property rights. 

7 .2.1. If any claim(s) relating to the property is/are found, investigate 

whether such claims are valid. 

7 .2.2. If any claim is found to be valid, recommend how such claim may 

be dispensed with henceforth. 

7.2.3. ln the event that it is found that any of the Lessees or Labour 

Tenants have any claims to alternative land which have been 

validated by the second and third respondent or still pending 

make the appropriate recommendation in that regard. 

7.3. Investigate whether any of the Lessees on the property are conducting 

any activities on the property, and the nature of the said activities. 

7.4. In the event of a deadlock in the negotiations aforementioned, the 

appropriate solution or appropriate order in the circumstances will be 

recommended by the Special Master which must be confirmed by this 

court. 

7 .5. Ensure that all the activities contemplated in this paragraph are 

conducted in the presence of the applicant's chosen representative(s) 

and/or nominated delegees including the duly appointed representatives 

(including the legal representatives where so employed). 

4 
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7.8. Ensure that the second and third respondents are involv 

participate in full in all activities listed under this paragraph, alternatively 

summoned thereto 

7.9. A determination of the budget necessary for carrying out the 

Implementation Plan and/or bringing the matter and/or this claim into 

finality 

7.11. Any other matters which the special master may consider relevant, and/ 

or the parties may agree to add to the special master's implementation 

plan. 

8. After the submission of the Special Master's determination ·referred to 

paragraph 5 supra: 

8.1 the applicant is granted leave to supplement its founding affidavit withing 

one month from the submission of the Special Master's determination; 

and 

8.2 the first respondent is granted leave to supplement its explanatory 

affidavit, if he so wishes, withing one month from the delivery of the 

applicant's supplementary affidavit. 

IT IS ORDERED FURTHER THAT: 

9. The first respondent is ordered to pay the fees of the special master inclusive 

of any disbursements an9_· cg$tS, asi;:oi:;iatea. Wit!J,the exr cutioo othisJduties. 
•" it ~ I L 
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10. The first respondent is hereby directed to pay the applicants taxed or a•nH-> .. n,' 

costs which costs shall include the fees of Senior, Junior Counsel on scale C 

and Attorneys. These costs shall include the costs of the pre-trial conferences 

between the parties. 

11. Such costs shall be payable no later than 14 days of the date of allocatur. 

12. The first respondent is directed to pay the applicant's party and party costs 

incurreq,~reafter the date of this order on scale C. 

13. In the event of any violation of the provisions of this court order, any party 

hereto, including the special master, is granted leave to enrol this application 

on an urgent basis on the papers as already filed or as supplemented/amended 

for any appropriate relief. 

BY ORDER 
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